

Task Number	Planned Action	Planned Outcome	Time Estimate	Target Completion Date	Criterion
1	First meeting with client	Determine the problem to be solved.	1 day	09/16/2024	A
2	First meeting with advisor	Get guidance from my advisor on the problem.	1 day	09/17/2024	A
3	Submitting problem to CS teacher	CS teacher approves of the problem.	1 day	09/18/2024	A
4	Planning solution and technologies	Determine my exact solution and the technologies used to achieve it	2 weeks	10/02/2024	A
5	Outlining Criteria for Success	Criteria for Success is Completed	1 week	10/09/2024	A
6	Second meeting with client	Propose my solution and make sure it's adequate.	1 day	10/10/2024	A
7	Outlining Record of Tasks	Create outline for record of tasks and fill out Criterion A	1 day	10/11/2024	B
8	Completing Gantt Chart	Complete the Gantt Chart	2 days	10/13/2024	B
9	Design UI Prototypes	Complete prototypes of UI	1 week	10/20/2024	B

10	Designing and describing Processes	Create flowcharts to outline key features	1 week	10/27/2024	B
11	Completing Test Plan	Outline the steps I need to take to test my criteria for success	1 week	11/03/2024	B
12	Implementing user authentication and validation	Secure login and registration system developed	2 weeks	11/17/2024	C
13	Implementing session management	Users can stay logged in securely	1 week	11/24/2024	C
14	Developing typing test functionality	Speed Test, Sprint, and Endless modes created	2 weeks	12/08/2024	C
15	Implementing role-based access control	Teachers and students have different permissions	1 week	12/15/2024	C
16	Implementing real-time performance tracking	Typing statistics recorded and analyzed	1 week	12/22/2024	C
17	Developing student statistics dashboard	Displays statistics and past results	1 week	12/29/2024	C
18	Creating class system	Teachers can create classes and students can join them	1 week	01/05/2025	C

19	Implementing assignment system	Teachers can assign tasks, and students can complete them	1 week	01/12/2025	C
20	Testing core functionalities	Ensure all features work as expected	1 week	01/19/2025	C
21	Fixing identified bugs and issues	Resolve errors found during testing	1 week	01/26/2025	C
22	Analyzing and explaining code snippets	Extended writing completed	1 week	02/02/2025	C
23	Recording Video	Showcase video recorded for Criteria D	1 day	02/03/2025	D
24	Conducting client feedback session	Gather feedback from Mr. X	1 day	01/04/2025	D
25	Writing evaluation and recommendations for improvement	Evaluation and recommendations sections completed	3 days	02/17/2025	E